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Construction on Riverdale Regional Park is a few days ahead of schedule, even though we have lost eight 

days to inclement weather.  Clearing and grubbing operations are completed. The two detention ponds 

are completed; two of the three major walls are completed and the third is approximately 20% 

complete; approximately 40% of the storm drainage piping and structures are installed; about 50% of 

the grading is completed.  When the final retaining wall is completed in about three weeks, construction 

will begin on the Concession Stand/Restrooms and the bleachers. 

 Here are two aerial photos taken after completion of the clearing and grubbing: 

 

   



 

 

 

On the following pages are a few pictures of the construction in progress. 



 

This machine is stripping the limbs off the trees and stacking the logs for removal from the site. 

   

The limbs and stumps are then ground into mulch. Here you see the mulch steaming as it decomposes. 



 

Excess dirt is stored behind Public Works for use on Phase 2 of the park.  

 

The outlet structure for the main pond is complete. The pond dam will be constructed over this pipe. 



 

 

Here you see photos of the detention pond wall (behind public works) under construction. 


